

PAME II-2020 – MPA Expert Group Pre-meeting Agenda item 4.1.2

PAME Project to develop two factsheets on Marine Protected Areas under change

Proposed Timeline

Month	“Marine Protected Areas in a Changing Arctic”	“Food Security in the Arctic: Implications of a Changing Ocean”
September 2020 (PAME II-2020)	<ul style="list-style-type: none"> ○ Co-leads present on status and timeline. ○ Co-leads receive PAME member and other Working Group edits and comments, with an eye toward approving text in the next draft, by 30 Sept. ○ Co-leads receive edits to approve review timeline. 	<ul style="list-style-type: none"> ○ Co-leads present on status and timeline. ○ Co-leads receive PAME members’ and project Reference Group’s initial reactions, edits, and comments. ○ Co-leads receive edits to approve review timeline.
October 2020	<ul style="list-style-type: none"> ○ Co-leads revise text and send for layout and graphic design. 	<ul style="list-style-type: none"> ○ Co-leads revise text and circulate for PAME member and other Working Group intersessional review by 30 October, with a request for edits and comments, with an eye toward text approval, by November 13.
November 2020	<ul style="list-style-type: none"> ○ Co-leads circulate final draft to PAME members and other Working Groups for layout and graphic design review by 30 November with request for comments by 18 December. 	<ul style="list-style-type: none"> ○ PAME members and other Working Groups submit edits and comments by 13 November. ○ Co-leads revise text and send for layout and graphic design by 30 November.
December 2020	<ul style="list-style-type: none"> ○ PAME members submit comments on layout and graphic design by 18 December. 	<ul style="list-style-type: none"> ○ Layout and graphic design developed.
January 2021	<ul style="list-style-type: none"> ○ Co-leads submit final Factsheet 30 days prior to, and with the aim of approving at, PAME I-2021. 	<ul style="list-style-type: none"> ○ Co-leads circulate final draft to PAME members and other Working Groups for layout and graphic design review 30 days prior to PAME I-2021.
February 2021 (PAME I-2021)	<ul style="list-style-type: none"> ○ PAME members look to approve Factsheet at PAME. 	<ul style="list-style-type: none"> ○ PAME members and other Working Groups submit comments on layout and graphic design at PAME. ○ Co-leads circulate final Factsheet by 28 February for intersessional approval by 31 March.
March 2021	<ul style="list-style-type: none"> ○ PAME submits Factsheets requesting SAO approval and forwarding to the Ministerial. 	<ul style="list-style-type: none"> ○ PAME submits Factsheets requesting SAO approval and forwarding to the Ministerial.
May 2021	<ul style="list-style-type: none"> ○ Ministerial 	<ul style="list-style-type: none"> ○ Ministerial
Post-Ministerial	<ul style="list-style-type: none"> ○ Translation 	<ul style="list-style-type: none"> ○ Translation